
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/05/2014

ESTIMATE SUMMARY 07:24:51

CONTID: C16439         ESTIMATE NO: 0014 PROG 2005

PCN: 16439-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 COYNE VALLEY TO AGAPE CHURCH PERCENT TIME:

PROJECT NO:  STA 0091-035                 

SH 9 COYNE VALLEY TO AGAPE CHURCH

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 10/25/2014 DATE TIME STARTED 04/24/2013

14802 W. 44th AVENUE DATE LET 03/28/2013 DATE WORK BEGAN

 DATE AWARDED 04/11/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/24/2013 DATE ACCEPTED

GOLDEN CO 80403                  DATE NOTICE TO PROCEED 04/24/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,166,445.93 PARTICIPATING $ $ 1,265,475.27

AWARD PROJECT AMT: 8,358,689.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.43

WORK DAYS

WORK DAYS

91.68%

763,010.15

1,265,475.27

1,265,475.27

1,265,475.27

$

$

$

$

8,403,435.78

0.00

8,403,435.78

0.00

8,403,435.78

-125,380.34

0.00

8,278,055.44

0.00

AMOUNT DUE 8,278,055.44 1,265,475.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,265,475.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

241.0 TIME ALLOW: 233

ORIG TIME ALLOW: 200
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

41,201.091.000

0.00

1.000

L S 

41,201.09000

0010 Removal of Pipe 14.000

0.000

202-00033  
 

11,709.3214.000

0.00

14.000

EACH

836.38000

0015 *Removal of Pipe 223.000

0.000

202-00035  
 

4,196.86223.000

0.00

233.000

LF  

18.82000

0020 Removal of Concrete Median Cover Material 868.000

197.000

202-00190  
 

10,170.751,065.000

1,881.35

1,631.000

SY  

9.55000

0025 Removal of Curb and Gutter 2,926.000

347.000

202-00203  
 

13,877.523,273.000

1,471.28

3,373.000

LF  

4.24000

0030 *Removal of Asphalt Mat 120,648.220

2,396.000

202-00220  
 

198,101.19123,044.220

3,857.56

123,044.220

SY  

1.61000

0035 *Removal of Pavement Marking 26,840.500

0.000

202-00250  
 

55,291.4326,840.500

0.00

26,840.500

SF  

2.06000

0040 *Removal of Bridge Railing 80.000

0.000

202-00425  
 

1,618.4080.000

0.00

80.000

LF  

20.23000

0045 *Removal of Light Standard 15.000

0.000

202-00700  
 

5,149.6515.000

0.00

15.000

EACH

343.31000

0050 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

2,704.851.000

0.00

1.000

EACH

2,704.85000

0055 *Removal of Ground Sign 61.000

0.000

202-00810  
 

3,204.3361.000

0.00

102.000

EACH

52.53000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 1.000

0.000

202-00821  
 

52.531.000

0.00

16.000

EACH

52.53000

0065 *Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

8,322.621.000

8,322.62

1.000

L S 

8,322.62000

0070 *Removal of Guardrail Type 3 772.000

0.000

202-01130  
 

2,493.56772.000

0.00

772.000

LF  

3.23000

0075 *Removal of End Anchorage 8.000

0.000

202-01300  
 

1,181.848.000

0.00

8.000

EACH

147.73000

0080 *Embankment Material (Complete In Place) 50,753.000

0.000

203-00060  
 

581,629.3850,753.000

0.00

50,753.000

CY  

11.46000

0085 Proof Rolling 24.000

0.000

203-01100  
 

2,357.7624.000

0.00

40.000

HOUR

98.24000

0090 Blading 181.500

0.000

203-01500  
 

22,731.06181.500

0.00

181.500

HOUR

125.24000

0095 Backhoe 0.000

8.000

203-01510  
 

829.128.000

829.12

40.000

HOUR

103.64000

0100 Combination Loader 39.000

1.000

203-01594  
 

6,737.6040.000

168.44

40.000

HOUR

168.44000

0105 *Potholing 31.500

0.000

203-01597  
 

5,898.6931.500

0.00

31.500

HOUR

187.26000

0110 *Structure Excavation 1,284.000

0.000

206-00000  
 

15,125.521,284.000

0.00

1,284.000

CY  

11.78000



CONTID: C16439         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Topsoil 0.000

820.000

207-00205  
 

25,649.60820.000

25,649.60

820.000

CY  

31.28000

0120 *Erosion Log (12 Inch) 950.000

0.000

208-00002  
 

2,983.00950.000

0.00

1,000.000

LF  

3.14000

0125 *Erosion Log (20 Inch) 250.000

0.000

208-00009  
 

1,315.00250.000

0.00

300.000

LF  

5.26000

0130 *Gravel Bag 1,608.000

0.000

208-00034  
 

6,834.001,608.000

0.00

1,608.000

LF  

4.25000

0135 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,121.862.000

0.00

2.000

EACH

1,060.93000

0140 *Storm Drain Inlet Protection (Type 1) 188.000

0.000

208-00051  
 

799.00188.000

0.00

200.000

LF  

4.25000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,545.04000

0150 Removal and Disposal of Sediment (Labor) 18.000

0.000

208-00103  
 

1,019.7018.000

0.00

50.000

HOUR

56.65000

0155 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

77.251.000

0.00

20.000

HOUR

77.25000

0160 *Sweeping (Sediment Removal) 86.000

9.500

208-00106  
 

14,325.0095.500

1,425.00

100.000

HOUR

150.00000

0165 Removal of Trash 8.000

0.000

208-00107  
 

181.288.000

0.00

50.000

HOUR

22.66000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Control Supervisor 236.000

16.000

208-00206  
 

51,914.52252.000

3,296.16

252.000

DAY 

206.01000

0175 Reset Structure 1.000

1.000

210-00001  
 

1,030.022.000

515.01

5.000

EACH

515.01000

0180 *Reset Mailbox Structure 0.000

7.000

210-00010  
 

1,103.137.000

1,103.13

7.000

EACH

157.59000

0185 Reset End Section 1.000

0.000

210-00015  
 

515.011.000

0.00

1.000

EACH

515.01000

0190 *Reset Fire Hydrant 3.000

0.000

210-00050  
 

7,168.983.000

0.00

3.000

EACH

2,389.66000

0195 *Reset Blankout Sign (Fiber Optic) 1.000

0.000

210-00809  
 

1,144.361.000

0.00

1.000

EACH

1,144.36000

0200 *Reset Sign Panel 4.000

0.000

210-00815  
 

315.204.000

0.00

12.000

EACH

78.80000

0205 *Reset Pull Box 2.000

1.000

210-00827  
 

2,496.783.000

832.26

3.000

EACH

832.26000

0210 Reset Fence 1,054.000

0.000

210-01000  
 

1,633.701,054.000

0.00

1,537.000

LF  

1.55000

0215 Reset Gate 3.000

0.000

210-01011  
 

1,236.033.000

0.00

3.000

EACH

412.01000

0220 *Reset Guardrail Type 3 263.000

0.000

210-01130  
 

1,859.41263.000

0.00

263.000

LF  

7.07000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Adjust Structure 1.000

0.000

210-04000  
 

4,197.361.000

0.00

1.000

EACH

4,197.36000

0230 *Adjust Manhole 3.500

0.000

210-04010  
 

3,605.113.500

0.00

17.000

EACH

1,030.03000

0235 *Adjust Valve Box 7.000

0.000

210-04050  
 

5,768.147.000

0.00

8.000

EACH

824.02000

0240 *Seeding (Native) 9.600

5.000

212-00006  
 

10,087.7214.600

3,454.70

16.000

ACRE

690.94000

0245 *Seeding (Riparian) 0.100

0.000

212-00022  
 

265.750.100

0.00

0.200

ACRE

2,657.47000

0250 *Soil Conditioning 9.600

5.000

212-00032  
 

38,799.0614.600

13,287.35

16.000

ACRE

2,657.47000

0255 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

425.20000

0260 *Spray-on Mulch Blanket 9.600

5.000

213-00012  
 

42,679.0114.600

14,616.10

16.000

ACRE

2,923.22000

0265 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

2.13000

0270 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,720.46000

0275 Landscape Boulder 5.000

0.000

213-00700  
 

2,232.605.000

0.00

5.000

EACH

446.52000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Landscape Boulder (Special) 0.000

11.000

213-00705  
 

7,800.8711.000

7,800.87

11.000

EACH

709.17000

0285 *Landscape Maintenance 0.000

0.500

214-00000  
 

6,697.750.500

6,697.75

1.000

L S 

13,395.50000

0290 *Deciduous Shrub (5 Gallon Container) 0.000

45.000

214-00350  
 

1,690.2045.000

1,690.20

45.000

EACH

37.56000

0295 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

4.000

214-00506  
 

1,828.084.000

1,828.08

4.000

EACH

457.02000

0300 *Perennials (2.25 Inch Pot) 0.000

420.000

214-00905  
 

2,977.80420.000

2,977.80

420.000

EACH

7.09000

0305 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

50.000

SY  

2.39000

0310 *Aggregate Base Course (Class 6) 12,537.000

465.000

304-06007  
 

256,529.4613,002.000

9,174.45

18,478.000

CY  

19.73000

0315 Hot Mix Asphalt (Patching) (Asphalt) 96.360

78.270

403-00720  
 

15,716.70174.630

7,044.30

1,451.000

TON 

90.00000

0320 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 23,212.690

1,788.890

403-33721  
 

1,548,847.8825,001.580

110,821.74

25,001.580

TON 

61.95000

0325 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 9,767.010

7,899.950

403-34751  
 

1,346,222.3517,666.960

601,976.19

17,666.960

TON 

76.20000

0326 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-140.000

0.000

900-00006  
 

-140.00-140.000

0.00

-140.000

DOL 

1.00000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Emulsified Asphalt (CSS-1H) 9,203.000

3,888.000

411-10253  
 

47,258.5113,091.000

14,035.68

13,091.000

GAL 

3.61000

0335 *Drilled Caisson (36 Inch) 30.000

0.000

503-00036  
 

10,143.3030.000

0.00

30.000

LF  

338.11000

0340 *Drilled Caisson (54 Inch) 42.000

0.000

503-00054  
 

19,880.7042.000

0.00

42.000

LF  

473.35000

0345 *Riprap (9 Inch) 65.000

0.000

506-00209  
 

13,725.4065.000

0.00

65.000

CY  

211.16000

0350 *Riprap (18 Inch) 185.000

0.000

506-00218  
 

26,677.00185.000

0.00

185.000

CY  

144.20000

0355 *Soil Riprap (18 Inch) 75.000

0.000

506-00418  
 

15,450.7575.000

0.00

75.000

CY  

206.01000

0360 Concrete Slope and Ditch Paving 3.400

0.000

507-00000  
 

1,442.863.400

0.00

5.400

CY  

424.37000

0365 *Insulation Material (2 Inch) 1,568.000

0.000

508-00520  
 

3,637.761,568.000

0.00

1,568.000

SF  

2.32000

0370 Concrete Class B 1.000

0.000

601-01000  
 

321.881.000

0.00

11.000

CY  

321.88000

0375 *Concrete Class P 87.000

0.000

601-05016  
 

21,059.2287.000

0.00

87.000

CY  

242.06000

0380 *18 Inch Reinforced Concrete Pipe 2,388.000

0.000

603-01180  
 

99,866.162,388.000

0.00

2,388.000

LF  

41.82000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *21 Inch Reinforced Concrete Pipe 176.000

0.000

603-01210  
 

8,831.68176.000

0.00

176.000

LF  

50.18000

0390 *24 Inch Reinforced Concrete Pipe 653.000

0.000

603-01240  
 

42,667.02653.000

0.00

653.000

LF  

65.34000

0395 *30 Inch Reinforced Concrete Pipe 16.000

0.000

603-01300  
 

3,763.6816.000

0.00

16.000

LF  

235.23000

0400 *23x14 Inch Reinforced Concrete Pipe Elliptical 217.000

0.000

603-02180  
 

15,995.07217.000

0.00

217.000

LF  

73.71000

0405 *18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

3,010.964.000

0.00

4.000

EACH

752.74000

0410 *21 Inch Reinforced Concrete End Section 0.000

0.000

603-05021  
 

0.000.000

0.00

0.000

EACH

940.93000

0415 *24 Inch Reinforced Concrete End Section 6.000

0.000

603-05024  
 

5,802.426.000

0.00

6.000

EACH

967.07000

0420 *23x14 Inch Reinforced Concrete End Section Elliptical 5.000

0.000

603-05118  
 

3,737.605.000

0.00

5.000

EACH

747.52000

0425 *12 Inch Corrugated Steel Pipe 65.000

0.000

603-10120  
 

3,261.7065.000

0.00

65.000

LF  

50.18000

0430 *18 Inch Corrugated Steel Pipe 155.000

0.000

603-10180  
 

7,777.90155.000

0.00

155.000

LF  

50.18000

0435 *18 Inch Steel End Section 5.000

0.000

603-30018  
 

1,646.655.000

0.00

5.000

EACH

329.33000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Inlet Type C (5 Foot) 5.000

0.000

604-00305  
 

13,591.205.000

0.00

5.000

EACH

2,718.24000

0445 *Inlet Type C (Special) 1.000

0.000

604-00350  
 

5,452.171.000

0.00

1.000

EACH

5,452.17000

0450 *Inlet Type R  L 5 (5 Foot) 5.000

0.000

604-19105  
 

16,832.205.000

0.00

5.000

EACH

3,366.44000

0455 *Inlet Type R  L 5 (10 Foot) 3.000

0.000

604-19110  
 

11,714.583.000

0.00

3.000

EACH

3,904.86000

0460 *Inlet Type R  L 10 (5 Foot) 3.000

0.000

604-19205  
 

17,297.433.000

0.00

3.000

EACH

5,765.81000

0465 *Inlet Type R Special (5 Foot) 12.000

0.000

604-19405  
 

46,168.3212.000

0.00

12.000

EACH

3,847.36000

0470 *Inlet Type R Special (10 Foot) 7.000

0.000

604-19410  
 

34,762.147.000

0.00

7.000

EACH

4,966.02000

0475 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

4,181.922.000

0.00

2.000

EACH

2,090.96000

0480 *Guardrail Type 3 (6-3 Post Spacing) 613.000

100.000

606-00301  
 

15,579.05713.000

2,185.00

713.000

LF  

21.85000

0485 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,456.462.000

0.00

2.000

EACH

728.23000

0490 *Transition Type 3G 2.000

0.000

606-01370  
 

2,621.622.000

0.00

2.000

EACH

1,310.81000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Transition Type 3H 2.000

0.000

606-01380  
 

1,560.502.000

0.00

2.000

EACH

780.25000

0500 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

3,391.462.000

0.00

2.000

EACH

1,695.73000

0505 Fence (Plastic) 775.000

0.000

607-11525  
 

1,596.50775.000

0.00

1,250.000

LF  

2.06000

0510 *Concrete Sidewalk 82.400

0.000

608-00000  
 

1,966.8982.400

0.00

438.000

SY  

23.87000

0515 *Concrete Curb Ramp 28.600

0.000

608-00010  
 

1,134.8528.600

0.00

50.000

SY  

39.68000

0516 Added Item (Dollar)/ Concrete Price Reductions -524.460

0.000

900-00006  
 

-524.46-524.460

0.00

-524.460

DOL 

1.00000

0520 *Detectable Warnings 104.000

0.000

608-00015  
 

4,413.76104.000

0.00

164.000

SF  

42.44000

0525 Bituminous Curb Ramp 0.000

0.000

608-01010  
 

0.000.000

0.00

0.000

TON 

154.50000

0530 *Curb Type 2 (Section B) 277.000

0.000

609-20010  
 

5,215.91277.000

0.00

277.000

LF  

18.83000

0535 *Curb and Gutter Type 2 (Section I-B) 220.000

1,089.000

609-21010  
 

16,663.571,309.000

13,862.97

1,379.000

LF  

12.73000

0540 *Curb and Gutter Type 2 (Section I-M) 22,920.000

3,850.000

609-21011  
 

262,613.7026,770.000

37,768.50

27,580.000

LF  

9.81000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0541 Added Item (Dollar)/ Price Reduction Curb & Gutter Type
2

-1,200.740

0.000

900-00006  
 

-1,200.74-1,200.740

0.00

-1,200.740

DOL 

1.00000

0545 *Curb and Gutter Type 2 (Section II-B) 1,157.000

714.000

609-21020  
 

28,588.881,871.000

10,909.92

1,906.000

LF  

15.28000

0550 *Curb and Gutter Type 2 (Section II-M) 840.000

0.000

609-21021  
 

13,053.60840.000

0.00

840.000

LF  

15.54000

0555 *Curb and Gutter Type 2 (Special) 364.000

0.000

609-21900  
 

8,881.60364.000

0.00

364.000

LF  

24.40000

0560 *Curb Type 6 (Section M) 40.000

0.000

609-60011  
 

509.2040.000

0.00

80.000

LF  

12.73000

0565 *Median Cover Material (Concrete) 4,775.000

3,828.000

610-00030  
 

42,928.978,603.000

19,101.72

37,412.000

SF  

4.99000

0570 *Delineator (Type I) 44.000

0.000

612-00001  
 

1,109.6844.000

0.00

267.000

EACH

25.22000

0575 *Delineator (Type II) 30.000

0.000

612-00002  
 

788.1030.000

0.00

183.000

EACH

26.27000

0580 *Delineator (Type III) 6.000

0.000

612-00003  
 

163.926.000

0.00

71.000

EACH

27.32000

0585 *2 Inch Electrical Conduit 1,493.000

555.000

613-00200  
 

23,429.122,048.000

6,349.20

2,048.000

LF  

11.44000

0590 *2 Inch Electrical Conduit (Bored) 221.000

0.000

613-00206  
 

10,806.90221.000

0.00

221.000

LF  

48.90000



CONTID: C16439         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *3 Inch Electrical Conduit 667.000

95.000

613-00300  
 

9,509.76762.000

1,185.60

762.000

LF  

12.48000

0600 *4 Inch Electrical Conduit 814.000

0.000

613-00400  
 

7,195.76814.000

0.00

868.000

LF  

8.84000

0605 *2 Inch Electrical Conduit (Plastic) 3,579.000

0.000

613-01200  
 

74,478.993,579.000

0.00

3,579.000

LF  

20.81000

0610 *Pull Box (Special) 4.000

0.000

613-07000  
 

1,373.244.000

0.00

4.000

EACH

343.31000

0615 *Pull Box (24"x36"x18") 2.000

4.000

613-07034  
 

11,547.666.000

7,698.44

6.000

EACH

1,924.61000

0620 *Wiring 0.000

1.000

613-10000  
 

6,293.981.000

6,293.98

1.000

L S 

6,293.98000

0625 *Luminaire (LED) 0.000

21.000

613-13000  
 

29,165.6421.000

29,165.64

22.000

EACH

1,388.84000

0630 *Light Standard Steel (40 Foot) 0.000

2.000

613-32400  
 

4,889.542.000

4,889.54

2.000

EACH

2,444.77000

0635 *Light Standard Metal (30 Foot) 0.000

15.000

613-34300  
 

29,493.3015.000

29,493.30

16.000

EACH

1,966.22000

0640 *Light Standard Foundation 18.000

0.000

613-40010  
 

27,152.4618.000

0.00

18.000

EACH

1,508.47000

0645 *Lighting Control Center (Pedestal Only) 1.000

1.000

613-50105  
 

9,987.142.000

4,993.57

2.000

EACH

4,993.57000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *Sign Panel (Class I) 266.250

0.000

614-00011  
 

4,475.66266.250

0.00

526.000

SF  

16.81000

0655 *Sign Panel (Class II) 271.000

0.000

614-00012  
 

6,262.81271.000

0.00

594.000

SF  

23.11000

0660 *Steel Sign Support (2-Inch Round)(Post) 328.160

0.000

614-01512  
 

2,067.41328.160

0.00

572.000

LF  

6.30000

0665 *Steel Sign Support (2-Inch Round)(Socket) 33.000

0.000

614-01522  
 

1,386.9933.000

0.00

57.000

EACH

42.03000

0670 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 318.500

0.000

614-01575  
 

4,016.29318.500

0.00

585.000

LF  

12.61000

0675 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 30.000

0.000

614-01578  
 

5,673.3030.000

0.00

59.000

EACH

189.11000

0680 *Pedestrian Signal Face (16) (Countdown) 0.000

6.000

614-70150  
 

3,932.466.000

3,932.46

6.000

EACH

655.41000

0685 *Traffic Signal Face (12-12-12) 0.000

14.000

614-70336  
 

12,744.0614.000

12,744.06

14.000

EACH

910.29000

0690 *Traffic Signal Face (12-12-12-12-12) 0.000

4.000

614-70560  
 

4,993.564.000

4,993.56

4.000

EACH

1,248.39000

0695 *Pedestrian Push Button 0.000

6.000

614-72860  
 

7,178.286.000

7,178.28

6.000

EACH

1,196.38000

0700 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

2,200.000

LF  

7.80000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

5,650.000

LF  

3.12000

0710 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

4.000

EACH

2,184.69000

0715 *Flashing Beacon 2.000

0.000

614-80000  
 

4,120.102.000

0.00

2.000

EACH

2,060.05000

0720 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

15,240.801.000

0.00

1.000

EACH

15,240.80000

0725 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

15,604.911.000

0.00

1.000

EACH

15,604.91000

0730 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000

0.000

614-81175  
 

54,513.162.000

0.00

2.000

EACH

27,256.58000

0735 *Controller (Type 170E) 0.000

1.000

614-86245  
 

21,014.611.000

21,014.61

1.000

EACH

21,014.61000

0740 *Fiber Optic Cable (Single Mode) (96 Strands) 584.000

0.000

614-87496  
 

23,085.52584.000

0.00

584.000

LF  

39.53000

0745 Embankment Protector Type 5 1.000

0.000

615-00050  
 

1,545.041.000

0.00

3.000

EACH

1,545.04000

0750 *Connect To Existing Waterline 2.000

0.000

619-00007  
 

3,007.682.000

0.00

2.000

EACH

1,503.84000

0755 *8 Inch Ductile Iron Pipe 197.000

0.000

619-06080  
 

26,987.03197.000

0.00

197.000

LF  

136.99000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 *8 Inch Ductile Iron Pipe (Fittings) 9.000

0.000

619-06090  
 

4,171.599.000

0.00

9.000

EACH

463.51000

0765 *10 Inch Ductile Iron Pipe 0.000

0.000

619-06100  
 

0.000.000

0.00

0.000

LF  

473.81000

0770 *3/4 Inch Copper Pipe 16.000

0.000

619-40060  
 

1,582.0816.000

0.00

16.000

LF  

98.88000

0775 *8 Inch Gate Valve 2.000

0.000

619-75064  
 

3,450.602.000

0.00

2.000

EACH

1,725.30000

0780 *6 Inch Fire Hydrant 1.000

0.000

619-78048  
 

7,004.181.000

0.00

1.000

EACH

7,004.18000

0785 Detour Pavement 2,085.000

0.000

621-00450  
 

42,492.302,085.000

0.00

2,085.000

SY  

20.38000

0790 *Construction Surveying 0.900

0.000

625-00000  
 

60,256.590.900

0.00

1.000

L S 

66,951.77000

0795 *Construction Surveying (Hourly) 21.000

0.000

625-00001  
 

2,703.7521.000

0.00

50.000

HOUR

128.75000

0800 *Mobilization 0.945

0.000

626-00000  
 

756,000.000.945

0.00

1.000

L S 

800,000.00000

0805 *Public Information Services 0.800

0.100

626-01000  
 

11,124.300.900

1,236.03

1.000

L S 

12,360.33000

0810 *Epoxy Pavement Marking 279.000

268.000

627-00005  
 

54,328.04547.000

26,617.76

779.000

GAL 

99.32000
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NO.

ITEM
DESCRIPTION

CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD
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CAT NO0200 ROADWAY 

0815 *Pavement Marking Paint (Low VOC Solvent Base) 692.250

0.000

627-00012  
 

21,708.96692.250

0.00

842.000

GAL 

31.36000

0820 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

902.000

SF  

13.59000

0825 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

100.000

0.000

627-30410  
 

1,045.00100.000

0.00

2,302.000

SF  

10.45000

0830 *Flagging 5,917.500

502.000

630-00000  
 

147,199.146,419.500

11,510.86

6,419.500

HOUR

22.93000

0835 *Traffic Control Inspection 131.000

4.000

630-00007  
 

18,250.65135.000

540.76

135.000

DAY 

135.19000

0840 *Traffic Control Management 224.000

15.000

630-00012  
 

115,025.92239.000

7,219.20

239.000

DAY 

481.28000

0845 *Barricade (Type 3 M-A) (Temporary) 12.600

0.000

630-80335  
 

1,362.6912.600

0.00

14.000

EACH

108.15000

0850 *Construction Traffic Sign (Panel Size A) 60.300

0.000

630-80341  
 

1,304.2960.300

0.00

67.000

EACH

21.63000

0855 *Construction Traffic Sign (Panel Size B) 75.600

0.000

630-80342  
 

2,453.2275.600

0.00

84.000

EACH

32.45000

0860 *Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

136.263.600

0.00

12.000

EACH

37.85000

0865 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

53,535.671.800

0.00

2.000

EACH

29,742.04000
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REF
NO.

ITEM
NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

1.800

0.000

630-80356  
 

5,353.561.800

0.00

2.000

EACH

2,974.20000

0875 *Drum Channelizing Device 450.000

0.000

630-80360  
 

14,602.50450.000

0.00

500.000

EACH

32.45000

0880 *Drum Channelizing Device (With Light) (Flashing) 45.000

0.000

630-80363  
 

1,216.8045.000

0.00

50.000

EACH

27.04000

0885 Concrete Barrier (Temporary) 1,490.400

0.000

630-80370  
 

40,687.921,490.400

0.00

1,656.000

LF  

27.30000

0890 *Traffic Cone 180.000

0.000

630-80380  
 

1,459.80180.000

0.00

200.000

EACH

8.11000

0895 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,568.221.000

0.00

1.000

L S 

1,568.22000

0900 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

7,787.001.800

0.00

2.000

EACH

4,326.11000

0905 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

21,313.330

F A 

1.00000

0910 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0915 F/A Fuel Cost Adjustment -9,865.610

-9,393.680

700-70016  
 

-19,259.29-19,259.290

-9,393.68

0.000

F A 

1.00000

0920 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000



CONTID: C16439         COLORADO DEPARTMENT OF TRANSPORTATION Page 19
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NO.
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QTY THIS PERIOD
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CAT NO0200 ROADWAY 

0925 F/A Asphalt Cement Cost Adjustment 174,752.600

36,689.300

700-70019  
 

211,441.90211,441.900

36,689.30

215,000.000

F A 

1.00000

0930 F/A On-The-Job Trainee 2,736.000

0.000

700-70023  
 

2,736.002,736.000

0.00

2,736.000

F A 

1.00000

0935 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0940 F/A UTILITIES 2,111.400

172.000

700-70035  
 

2,283.402,283.400

172.00

10,000.000

F A 

1.00000

0945 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1075 Added Item (Cubic Yard)/ Structure Backfill (Class 1) 1,398.000

0.000

900-00004  
 

30,266.701,398.000

0.00

1,398.000

CY  

21.65000

1080 Mobilization CMO #06 Structures 0.945

0.000

626-00000  
 

19,331.410.945

0.00

1.000

L S 

20,456.52000

1085 Muck Excav 4,760.000

0.000

203-00100  
 

92,820.004,760.000

0.00

4,760.000

CY  

19.50000

1090 Emb Matl (CIP) 2,574.000

0.000

203-00060  
 

29,498.042,574.000

0.00

2,574.000

CY  

11.46000

1095 Geotextile (Separator) (CL 1) 667.000

0.000

420-00132  
 

4,602.30667.000

0.00

667.000

SY  

6.90000

1100 Rem Port Present Str 1.000

0.000

202-00495  
 

5,296.561.000

0.00

1.000

L S 

5,296.56000
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REF
NO.
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NO.

ITEM
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QUANTITY/
UNITS
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CAT NO0200 ROADWAY 

1105 4 In Elec Cond (Bored) 180.000

0.000

613-00408  
 

9,117.00180.000

0.00

180.000

LF  

50.65000

1110 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

2,675.00000

1115 End Anchor (Nonflared) 0.000

1.000

606-02003  
 

2,530.001.000

2,530.00

1.000

EACH

2,530.00000

1120 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

2,427.00000

1125 Added Item (Dollar)/ Project Lien QED Denver -111,761.980

111,761.980

900-00006  
 

0.000.000

111,761.98

0.000

DOL 

1.00000

1130 Brush Layer Cutting 0.000

500.000

214-01010  
 

5,175.00500.000

5,175.00

500.000

EACH

10.35000

CAT 7,571,408.151,262,576.308,334,418.34CURRENT AMT0200 $ $ $

CAT NO0300 F-12-BW 

0950 *Removal of Structure (Special) 1.000

0.000

202-00002  
 

13,040.721.000

0.00

1.000

EACH

13,040.72000

0955 *Structure Excavation 268.000

0.000

206-00000  
 

3,157.04268.000

0.00

268.000

CY  

11.78000

0960 Structure Backfill (Flow-Fill) 147.000

0.000

206-00065  
 

10,878.00147.000

0.00

147.000

CY  

74.00000

0965 *Structure Backfill (Class 1) 623.000

0.000

206-00100  
 

15,575.00623.000

0.00

623.000

CY  

25.00000
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0300 F-12-BW 

0970 *Structure Backfill (Class 2) 165.000

0.000

206-00200  
 

1,320.00165.000

0.00

165.000

CY  

8.00000

0975 *Mechanical Reinforcement of Soil 623.000

0.000

206-00360  
 

10,591.00623.000

0.00

623.000

CY  

17.00000

0980 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

76.20000

0985 Geotextile (Crack Reduction) (High Density) 355.000

0.000

420-00510  
 

3,550.00355.000

0.00

355.000

SY  

10.00000

0990 *Pile Tip 24.000

0.000

502-00460  
 

3,370.5624.000

0.00

24.000

EACH

140.44000

0995 *Dynamic Load Testing 1.000

0.000

502-02000  
 

7,370.721.000

0.00

1.000

L S 

7,370.72000

1000 *Steel Piling (HP 14x89) 1,112.000

0.000

502-11489  
 

115,681.361,112.000

0.00

1,112.000

LF  

104.03000

1005 *Waterproofing (Membrane) 768.000

0.000

515-00120  
 

14,384.64768.000

0.00

768.000

SY  

18.73000

1010 Concrete Class B 5.000

0.000

601-01000  
 

1,609.405.000

0.00

5.000

CY  

321.88000

1015 *Concrete Class D (Bridge) 381.000

0.000

601-03040  
 

212,056.98381.000

0.00

381.000

CY  

556.58000

1015 MATERIAL ALLOWANCE Precast Deck Panels 0.000

0.000

0.000.000

0.00CY  

473.09000
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PCN: 16439-BID    ESTIMATE RUN 11/05/2014

PROJECT:  STA 0091-035                 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:51

CUMULATIVE
AMOUNT

CAT NO0300 F-12-BW 

1020 *Structural Concrete Stain 303.000

101.000

601-40400  
 

6,936.68404.000

1,734.17

404.000

SY  

17.17000

1025 *Reinforcing Steel (Epoxy Coated) 93,770.000

0.000

602-00020  
 

106,897.8093,770.000

0.00

93,770.000

LB  

1.14000

1030 *Bridge Rail Type 7 216.000

0.000

606-10700  
 

42,694.56216.000

0.00

216.000

LF  

197.66000

1035 *Curb Type 4 (Section M) 164.000

0.000

609-40011  
 

2,087.72164.000

0.00

164.000

LF  

12.73000

1040 *Median Cover Material (Concrete) 307.000

0.000

610-00030  
 

1,531.93307.000

0.00

307.000

SF  

4.99000

1045 *2 Inch Electrical Conduit 192.000

32.000

613-00200  
 

2,562.56224.000

366.08

224.000

LF  

11.44000

1050 *3 Inch Electrical Conduit 384.000

64.000

613-00300  
 

5,591.04448.000

798.72

448.000

LF  

12.48000

1055 *Prestressed Concrete I (BT42) 728.000

0.000

618-00142  
 

189,338.24728.000

0.00

728.000

LF  

260.08000

1055 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00LF  

115.20000

CAT 770,225.952,898.97770,225.95CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1060 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,750.681.000

0.00

1.000

EACH

25,750.68000
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REF
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1065 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,900.821.000

0.00

1.000

EACH

30,900.82000

1070 Sanitary Facility 1.000

0.000

620-00020  
 

5,150.141.000

0.00

1.000

EACH

5,150.14000

CAT 61,801.640.0061,801.64CURRENT AMT0400 $ $ $

$ 8,403,435.741,265,475.27$9,166,445.93$CURRENT AMTPROJECT TOTAL


